

LBOD Meeting 12.13.2021

Director's Report

1. ARPA (American Rescue Plan Act) Grant
 - a. Inspection of locker location has been approved by LuxerOne and the Locker installation date has been set for December 16th
2. RFID Project
 - a. Currently working on training materials for the staff and promotional materials for the public. Self-checkout equipment will be installed by mid-January.
3. Children
 - a. Cookie Decorating was a success again this year with full registration at each event.
4. Furniture
 - a. Lobby furniture has been ordered. Planning on a mid-February/beginning of March installation.